



CROWN ESTATE PAVING COMMISSION

12 Park Square East, Regent's Park, London NW1 4LH

e: danny.brown@cepc.org.uk

p: 020 7935 8049

www.cepc.org.uk

CEPC Important Notification St Katharine's Precinct Refurbishment – Resurfacing Project 26th March 2020

Dear Residents,

Regrettably, I am writing to inform you that JB Riney the Contractor commissioned by the CEPC to undertake the St Katharine's Precinct Refurbishment – Resurfacing Project have formally notified and issued the CEPC and our appointed Project Manager and Contract Administrator notice to temporarily suspend the works on Friday 27th March.

This is as result of the COVID 19 pandemic, and in following with the advice from the UK Government to delay and contain the spread of the virus.

This temporary suspension event will inevitably have implications to the scheduled programme and key dates, as well as the Contract Completion date which will now not be met.

Please be assured that all the parties involved in the delivery of this project are primarily committed and focussed on safety, working in partnership, and collaboratively to minimise the impacts to all concerned.

In accord with the contract conditions and through a 'spirit of mutual trust and cooperation' Risk Reduction and minimisation meetings will be held to review and assess the situation, with the aim being to recommence the works and complete the successful delivery project as soon as it is safe to do so.

Further to the above we will be in touch and advise further regarding revised parking arrangements.

Should you require any further information or assistance then please do not hesitate at all in contacting me.

Kind Regards

Stuart Ballantine
CEPC Head of Street Services